SKYWAY (04-012024)

Status of Construction
Week Ending October 10", 2003

SFOBB - Seismic Replacement Project

Gftrans

Resident Engineer: Doug Coe

Time Elapsed — 40 %

Complete — 29%

Project Cost: $1,043M

Bid Opening date — December 19, 2001
Construction Began — February 6, 2002
Est. Date of Completion — Fall 2006

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

http://www.newbaybridge.org
http://www.dot.ca.gov/dist4/sfobbbulletin.htm
http://biomitigation.org/

This Week | Total to Date | Project Total | Percent Complete
FOUNDATIONS
Footing Boxes Set 0 10 28 35.71%
Piles Driven 3 47 160 29.38%
Pile-head to Footing Box Connections 26 213 1280 16.64%
PRECAST YARD
Panels Poured 5 94 876 10.73%
Segments Poured 3 42 452 9.29%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:

Note: All dates noted are subject to change according to the contractor’'s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE

= Pier 16E — Continue to remove column forms and begin construction of the access casing

PRECAST YARD (Stockton)

= (Cast eight panels next week
Cast two segments next week
Continue assembly of hingebed
Complete dredging for Barge. Slip 90% complete
Continue assembly of SLED

Pier 15E — Pour concrete column on Monday 13" 2003
Pier 14E — Place rebar for the mat and access casing
Pier 13E — Set pile and column rebar. Pour 1% lift of Concrete in each.
Pier 12E — Continue welding pile head connections. Then clean box for concrete pour
Pier 11E — Begin welding pile head connection

Pier 10E — Continue cut slots for pile head connections
Pier O9E — Pour pile plug and annular grout seal

Pier O8E — Begin splice welding and continue pile driving operations
Pier O7E — Begin splice welding and continue pile driving operations
Piers 6E, 5E — Form and pour concrete footing walls
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W2 (04-0120C4) Structure Representative: Leonard Fiji
Time Elapsed — 40% Est. Date of Completion — May 2004
Complete — 26% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
=  W2E - Continue cleanup excavation. Drill tieback for rebar cage supports
= W2W — Pour the first CIDH pile. Begin drilling on the 2™ CIDH pile. Monitoring temp of mass
concrete

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
=  W2E - Pour level pad and begin placement of footing rebars
= W2W - Continue drilling for CIDH piles

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 41% Est. Date of Completion — Summer 2004
Complete — 31% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

RETROFIT WORK - 100% COMPLETE

SUBSTATION

= Finish installing sanitary sewer and side sewer cleanout
Complete subgrade utilities

Place sand, gravel, visqueen

Complete footing rebar and slab rebar

Place concrete floor slab

Removed Trees

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
= Cure floor slab
= Assemble wall forms and set wall forms
= |Install water pipe
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COAST GUARD RELOCATION (04-0120Q4) Structure Representative: Andrew Bui

Time Elapsed — 40.41% Est. Date of Completion — January 2004
Complete — 27%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= |Installed conduits and work on grading at the guardhouse
= Removed concrete curbs and walkway
= Ground off asphalt court
= Roadway excavation at Station 12 + 15 - 13 + 45

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Continue removal of contaminated soil at the parking lot by Shaw

Remove navigation buoy at USCG entrance gate

Build concrete canopy’s new footing

Trenching for underground utilities

Drill and set soldier piles for retaining wall

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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